STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 5

CONTRACT CHANGE ORDER = Change Requested by:  Engineer

CCO: 67 Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle tims. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Fabricate, ship and verify dimensions of a second tower base template and ship (4) field template parts, furnished by the
Department to ABF on January 23, 2008, to China fabricated for Contract 04-0120E4 as described in this change order.

Extra Work at Lump Sum:

1. Ship Contract No. 04-0120E4 base plate field template parts to ZPMC in China to complete the State Furnished Steel
Template previously furnished by the Department and described in Special Provisions Section 10-1.59, “Steel
Structures,” subsection "Template”. :

2. Fabricate a Second Tower Base Template using steel meeting the strength requirements of ASTM A709M Gr. 345 as
shown on sheets three (3) through five (5) of this change order.

3. The Contractor shall verify the location of the holes by physically matching the Second Tower Base Template to the
State Furnished Steel Template. This shall be witnessed by the Engineer.

The following revised sheets detail all changes:
Supplemental Contract Plan Sheet Nos. 600S1R1, 600S2R1 and 600S3R1 (of 1204).

For this work, the Contractor shall receive a sum of $473,652.00. This sum constitutes full compensation, including
markups, for this change.

Cost of Extra Work at Lump Sum .....................oo e $473,652.00

Adjustment of Compensation at Lump Sum

In lieu of performing the work of shipping, assembling and comparing the State Furnished Steel Template on the Tower
footing as described in Special Provisions Section 10-1.59, "Steel Structures,” the Contractor shall perform the following
work to the second tower base template as directed by the Engineer;

1. Ship and assemble the second template for use in comparing to the existing T1 foundation.
2. The Second Tower Base Template shall be compared to the existing T1 foundation as required in Special

Provisions Section 10-1.59, “Steel Structures” prior to the shipment of Lift 1 of the Tower or as agreed by the
Engineer.

For this work, the Contractor shall receive a sum of $39,175.00. This sum constitutes full compensation, including markups,
for this change.

Cost of Adjustment of Compensation at Lump Sum ................... $39,175.00
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Estimated Cost: Increase !Z] Decrease [ ] $512,827.00
By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by ,

Signature Resident Engineer e
%[// /-frx_/ss.afz—’ Mark P \JJ«QJ;J Sr Be E,.j.»— Loy Gary Pursell, Sup.T.E. pate 74 Feb 2609

Approval Recommended by 0

oA A . s
Signature N /// / / Supervising Bridge Engineer 7 / -
ﬁé/ /;// -’1’/ Richard Morrow, Sup.T.E. Date /75 O”{'
/ T

Engineer Appgoyal by —_

Signature Supervising Transportation Engineer
‘%M,{M/ﬂﬂ,&{/ Peter Siegenthaler, Prin.T.E. Date 3”&/&9

We the undersigned/ontractor, have given careful consideration to the change propased and agres, if this proposal is approved, that we wil provide all

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the reéquirements of the specifications as to
proceeding with the ordered work and_filing a written protest within the time therein specified.

Contractor Acceptanceby A/ | ( /

Signatzﬂ’] MMW e ]197/ z/!ﬂ‘é/ /«j : /%WQVUDM ¢ g -5- 0, ?
| /O /CQ/r ¢ qé (Dz Véqé "
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06-20-08

PLANS APPROVAL DATE

sheal,

The State of Californlg or lts officers or
ggents shall not be responslble for the occuracy
or complelenass of elecironic coples of ihis plan

T.Y.LIN / MOFFATT & NICHOL
B25 BATTERY STREET
SAN FRANCISCO, CA 9411
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COORDINATION PLAN VIEW

AFP
TSD
BPT

Pier TI
(Tower)

SFT = Stote Furnished Template
SFFT = Stote Furnished Field Templaote
Anchorage Fabricatlon Procedure
Tower Shop Drawings
Bose Plaote Template
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REQUESTS FOR INFORWATION NGT ADDRESSED W THIS 00 REWAW IN FORCE I

1 J11/01/08] TOWER BASE PLATE TEMPLATE JD | MN 67
TOWER BASE PLATE TEMPLATE JD | MN 67
MARK] DATE | DESCRIPT IONS BY § CH'D | CCO=
REVISIONS
LEGEND:

2.

Base Plate Template

Plece Mark

Permanent Base Plate
Plece Mark

NOTES:

The base plote template shall
number of pleces and configuration as the permanent

Location of Splice PL

The flatness of the base plate template shall be
within 5 mm of the overall
of the permonent tower base plate.

X and Y

dimensions

be made of same

tower base plates beling erected as part of +the

permanent structure.

3. The bose plate templote plieces shall be the same
external size and shape as the permanent tower

4

5.
Zﬁs and _State Furnished

base plates.

. Holes In the base plate template shall

"

digmeter as the holes in the permanent tower base

plates.

&g

The reference |ines on the State Furnished Template

The holes in the base plate template shall be locoted
to motch the holes in the State Furnished Template
Field Templates to within

hall be morked on the base plate template within

6.
Z}S +1. 0)mm,

be the same

=> 14:51:25

TIME PLOTTED

DATE PLOTTED => 07 NOV 2008

AZ-SAS
BASE PLATE TEMPLATE (See Note 1) 7. The tower Working Points (WP) at Elevation 3.125 m
shal | be marked on +he<punch plo+e>for all tower
NTS shafts. |
ALL DIMENSIONS ARE IN SAN FRANCISCO OAKLAND BAY BRIDGE
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E O I REQUESTS FOR INFORNATION NOT KDDRESSED N THIS CCO REMAIN IN FORCE —I
i
i O O /\ [imire] YOWER BASE PLATE TEMPLATE | JD | WN | 67
E O . 062008 TONER BASE PLATE TEMPLATE | JD ] N 67
i mnxl nusl DESCRIPT IONS BY | CA'D | ccos
i O REV ISIONS

S ' NOTES:

3| B~ @,

= I+ For Details A thru C ond Section A-A thru
i Section C-C, see "Tower Anchorage Details No. | |"

sheet.
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2. For Lift Pin Hole Detolls ond Padeye Detalls, see
"Tower Anchorage Detalils No. | |" sheet.

3. Stiffener plotes are welded on to tower bass plate
using minimum size fillet welds on both sides, UNO.

O

e

4. For splice plate detall, see "Tower Anchoroge Detalls
No. I'l" sheet.

5. Plck Point Center of gravity shall be verified by the
Controctor. Confroctor may select alternate plck
polnt, subject to review and approval of the

Zﬁ& Engineer.

Eoch bose plate templote piece shall have three
reference points stamped ond labeled on the top

=

TIME PLOTTED => 14:50:06

=> 07 NOV 2008

DATE PLOTTED

surface of the plate.
2400 | 2400 TEMPLATE STIFFENING
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